

ID		Task Mode	Task Name	Duration	Text Above	Start	Finish	Predecessors	02 Dec '18						
									S	S	M	T	W	T	F
0			Gan chart PROJEK sap kimia farma	18 days	No	Mon 03/12/18	Fri 28/12/18								
1			Sewa Gedung dll (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18								
2			Sewa Laptop ( 3 Pc x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18								
3			Sewa Gedung	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS							
4			Sewa Layar ( 1 Pc x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS							
5			Sewa Infocus ( 1 Pc x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	4SS							
6			Konsumsi dan Snack (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	1SS							
7			Konsumsi ( 50 Peserta x 1 Makan x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	5SS							
8			Snack ( 50 Peserta x 1 Makan x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	7SS							

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Summary

Task

Split

Project Summary

Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

ID		Task Mode	Task Name	Duration	Text Above	Start	Finish	Predecessors	<div> <div>S</div> <div>02 Dec '18</div> <div>S</div> <div>M</div> <div>T</div> <div>W</div> <div>T</div> <div>F</div> </div>						
9			Honor Panitia (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18 6SS								
10			Admin ( 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18 8SS								
11			Manager ( 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18 10SS								
12			Consultant ( 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18 11SS								
13			Petugas Perlengkapan	18 days	No	Mon 03/12/18	Fri 28/12/18 12SS								
14			Petugas Dokumentasi	18 days	No	Mon 03/12/18	Fri 28/12/18 13SS								
15			ATK (50 Peserta x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18 9SS								
16			ATK Peserta	18 days	No	Mon 03/12/18	Fri 28/12/18 14SS								

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Summary

Task

Split

Project Summary

Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress



Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Summary		Inactive Milestone		Start-only
Task		Inactive Summary		Finish-only
Split		Manual Task		External Tasks
Project Summary		Duration-only		External Milestone
Milestone		Manual Summary Rollup		Deadline
Inactive Task		Manual Summary		Progress

