)	0	Task Mode	GUGUS	Duration	Start	Finish	Predecess	Resource Names	02 Dec S	'18 M	Т	\
0	√	-5	Gan chart PROJEK sap kimia farma	18 days	Mon 03/12/1	Fri 28/12/18			1			
1	✓	-5	Sewa Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18						
2	✓	*	Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18		Sewa Laptop				
3	✓	*	Sewa Gedung	18 days	Mon 03/12/18	Fri 28/12/18	2SS	Sewa Gedung				
4	✓	*	Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	2SS	Sewa Layar				
5	√	*	Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	4SS	Sewa Infocus)			
6	✓	-5	Komsumsi dan Snack (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	1SS)			
7	✓	*	Komsumsi (50 Peserta x 1 Makan x 4 x Perter	18 days	Mon 03/12/18	Fri 28/12/18	5SS	Komsumsi	>			
8	√	*	Snack (50 Peserta x 1 Makan x 4 x Pertemuan	18 days	Mon 03/12/18	Fri 28/12/18	7SS	Snack	 			
9	✓	-5	Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	6SS)			
10	√	*	Admin (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	8SS	Admin	>			
11	✓	*	Manager (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	10SS	Manager	>			
12	✓	*	Consultant (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	11SS	Consultant	>			
13	✓	*	Petugas Perlengkapan	18 days	Mon 03/12/18	Fri 28/12/18	12SS	Petugas Perlengkap)			
14	✓	*	Petugas Dokumentasi	18 days	Mon 03/12/18	Fri 28/12/18	13SS	Petugas Dokument	ā			
15	✓	-5	ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	9SS		•			
16	√	*	ATK Peserta	18 days	Mon 03/12/18	Fri 28/12/18	14SS	ATK Peserta	4			



