)	0	Task Mode	GUGUS	Duration	Start	Finish	02 Dec '1 S	8 M	-	Т	W	Т	F	S
0	✓	-5	bar roll up PROJEK sap kimia farma	18 days	Mon 03/12/	Fri 28/12/18								
1	$\checkmark$	5	Sewa Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/1	Fri 28/12/18								
2	$\checkmark$	*	Sewa Laptop ( 3 Pc x 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
3	$\checkmark$	*	Sewa Gedung	18 days	Mon 03/12/1	Fri 28/12/18								
4	$\checkmark$	*	Sewa Layar ( 1 Pc x 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
5	$\checkmark$	*	Sewa Infocus ( 1 Pc x 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
6	✓	-5	Komsumsi dan Snack (4 X Pertemuan)	18 days	Mon 03/12/1	Fri 28/12/18								
7	$\checkmark$	*	Komsumsi (50 Peserta x 1 Makan x 4 x Perter	18 days	Mon 03/12/1	Fri 28/12/18								
8	✓	*	Snack ( 50 Peserta x 1 Makan x 4 x Pertemuan	18 days	Mon 03/12/1	Fri 28/12/18								
9	$\checkmark$	-5	Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/1	Fri 28/12/18								
10	✓	*	Admin ( 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
11	✓	*	Manager ( 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
12	✓	*	Consultant ( 4 x Pertemuan )	18 days	Mon 03/12/1	Fri 28/12/18								
13	<b>√</b>	*	Petugas Perlengkapan	18 days	Mon 03/12/1	Fri 28/12/18								
14	✓	*	Petugas Dokumentasi	18 days	Mon 03/12/1	Fri 28/12/18								
15	✓	-5	ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/1	Fri 28/12/18								
16	<b>√</b>	*	ATK Peserta	18 days	Mon 03/12/1	Fri 28/12/18								



