

ID		Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names	S	02 Dec '18				
											S	S	M	T	W
0	✓		Gan chart PROJEK sap k	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								
1	✓		Sewa Gedung dll (4 X P	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 6SS								
2	✓		Sewa Laptop (3 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 4SS;3SS		Sewa Laptop						
3	✓		Sewa Gedung	0 edays	18 days	Mon 03/12/18	Fri 28/12/18		Sewa Gedung						
4	✓		Sewa Layar (1 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 5SS		Sewa Layar						
5	✓		Sewa Infocus (1 Pc x	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 7SS		Sewa Infocus						
6	✓		Konsumsi dan Snack (4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 9SS								
7	✓		Konsumsi (50 Peser	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 8SS		Konsumsi						
8	✓		Snack (50 Peserta x 1	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 10SS		Snack						
9	✓		Honor Panitia (4 X Perte	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 15SS								
10	✓		Admin (4 x Pertemuan	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 11SS		Admin						
11	✓		Manager (4 x Perten	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 12SS		Manager						
12	✓		Consultant (4 x Perte	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 13SS		Consultant						
13	✓		Petugas Perlengkapar	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 14SS		Petugas Perlengkap						
14	✓		Petugas Dokumentas	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 16SS		Petugas Dokument						
15	✓		ATK (50 Peserta x 4 x Pe	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								
16	✓		ATK Peserta	0 edays	18 days	Mon 03/12/18	Fri 28/12/18		ATK Peserta						



Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Preleveled Task

Preleveled Split

Task

Manual Task

Split

Progress

Inactive Task

Inactive Milestone

Inactive Summary

Duration-only

Start-only

Finish-only

Preleveled Milestone

Milestone

Delay

Slack

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Deadline

