D	0	Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors		02 Dec '	
0	~	-5	Gan chart PROJEK sap k	0 edays	18 days	on 03/12/18	Fri 28/12/18		S	S	M T W T
1	√	-5	Sewa Gedung dll (4 X Pe	0 edays	18 days	Vion 03/12/18	Fri 28/12/18	6SS			
2	✓	*	Sewa Laptop (3 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	4SS;3SS			
3	✓	*	Sewa Gedung	0 edays	18 days	Mon 03/12/18	Fri 28/12/18				
4	√	*	Sewa Layar (1 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	5SS		>	
5	✓	*	Sewa Infocus (1 Pc x	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	755		>	
6	√	5	Komsumsi dan Snack (4	0 edays	18 days	Vion 03/12/18	Fri 28/12/18	9SS		>	
7	√	*	Komsumsi (50 Peser	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	888		>	
8	√	*	Snack (50 Peserta x 1	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	10SS		>	
9	✓		Honor Panitia (4 X Perte	0 edays	18 days	Vion 03/12/18	Fri 28/12/18	15SS		 	
10	✓	*	Admin (4 x Pertemu	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	11SS		>	
11	✓	*	Manager (4 x Perten	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	12SS		>	
12	√	*	Consultant (4 x Perte	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	13SS		>	
13	✓	*	Petugas Perlengkapar	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	14SS		>	
14	\checkmark	*	Petugas Dokumentas	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	16SS		\	
15	\checkmark	-5	ATK (50 Peserta x 4 x Pe	0 edays	18 days	Vion 03/12/18	Fri 28/12/18				
16	\checkmark	*	ATK Peserta	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	3			



