D	0	Task Mode	GUGUS			Duratio	on Start		Finish	Predecess	S	02 Dec	: '18 M	т   \	w   T
0	<b>~</b>	-5	bar roll	up PROJEK sap	kimia farma	18 da	ys Mon 03/12	/18	Fri 28/12/18						
1	<b>~</b>	-9	Sewa	Gedung dll (4 X P	ertemuan)	18 day	ys Mon 03/12,	<b>/18</b>	Fri 28/12/18						
2	<b>~</b>	*	Sewa Laptop ( 3 Pc x 4 x Pertemuan )			18 day	ys Mon 03/12/	′18	Fri 28/12/18						
3	<b>~</b>	*	Sewa Gedung			18 day	ys Mon 03/12/	′18	Fri 28/12/18	2SS		4			
4	~	*	Sewa Layar (1 Pc x 4 x Pertemuan)			18 day	/s Mon 03/12/	′18	Fri 28/12/18	2SS		H	E		
5	<b>~</b>	*	Sewa Infocus(1 Pc x 4 x Pertemuan)			18 day	ys Mon 03/12/	′18	Fri 28/12/18	4SS	H	<b>E</b>			
6	~		Komsumsi dan Snack (4 X Pertemuan)		18 day	ys Mon 03/12,	/18	Fri 28/12/18	155		H				
7	~	*	Komsumsi ( 50 Peserta x 1 Makan x 4 x Pertemuan )			18 day	ys Mon 03/12/	′18	Fri 28/12/18	5SS		H			
8	~	*	Sna )	ck ( 50 Peserta x	1 Makan x 4 x Perto	emuan 18 day	ys Mon 03/12/	′18	Fri 28/12/18	7SS		H	E		
				Task		Project Summary			Manual Task				adline	+	
Project: bar roll up PROJEK sap				Split Rolled U			•		Duration-only	_		Pro	gress		
Date: Sat 12/01/19				• Milestone • Inactive		Inactive Task	^		Start-only	[ -					
				Summary		Inactive Milestor			Finish-only	<u> </u>		_			
			_	Manual Summary		Inactive Summa	у		External Tasks						

D	0	Task Mode	GUGUS			Duration	Start	Finish	Predecess	S	02 Dec	c '18   M   T   W   T   F
9	<b>~</b>	-5	Honor	Panitia (4 X Pert	emuan)	18 days	Mon 03/12/18	Fri 28/12/18	6SS		}	
10	<b>~</b>	*	Adn	nin ( 4 x Pertemu	an )	18 days	Mon 03/12/18	Fri 28/12/18	8SS		H	<del>-</del>
11	<b>~</b>	*	Maı	nager (4 x Perter	muan )	18 days	Mon 03/12/18	Fri 28/12/18	10SS		×	
12	<b>~</b>	*	Con	sultant (4 x Pert	emuan )	18 days	Mon 03/12/18	Fri 28/12/18	11SS		H	<b>—</b>
13	<b>~</b>	*	Petugas Perlengkapan  Petugas Dokumentasi  ATK (50 Peserta x 4 x Pertemuan)			18 days	Mon 03/12/18	Fri 28/12/18	12SS	>	-	
14	<b>~</b>	*				18 days	Mon 03/12/18	Fri 28/12/18	13SS			<del>-</del>
15	<b>~</b>	-9				18 days	Mon 03/12/18		9SS		4	
16	<b>~</b>	*	ATK	Peserta		18 days	Mon 03/12/18	Fri 28/12/18	14SS			<del>-</del>
Project: bar roll up PROJEK sap Date: Sat 12/01/19				Task Split Milestone Summary	<b>•</b>	Project Summary  Rolled Up Task  Inactive Task  Inactive Milestone		Manual Task Duration-only Start-only Finish-only	C 3			adline • ogress



