D	0	Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	S S	Dec '18 M	т w	T F S	09 De
0	~	-5	Gan chart PROJEK sap k	0 edays	18 days	on 03/12/18	Fri 28/12/18	8	3 3	IVI	I VV	1 F 3	3
1	✓	-5	Sewa Gedung dll (4 X Po	0 edays	18 days	Vion 03/12/18	Fri 28/12/1	8 6SS				_	
2	✓	*	Sewa Laptop (3 Pc x	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 4SS;3SS					
3	√	*	Sewa Gedung	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8		—			
4	√	*	Sewa Layar (1 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 5SS		-			
5	✓	*	Sewa Infocus (1 Pc x	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 7SS		———			
6	✓	-5	Komsumsi dan Snack (4	0 edays	18 days	Vion 03/12/18	Fri 28/12/18	8 9SS		>			
7	✓	*	Komsumsi (50 Peser	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 8SS					
8	✓	*	Snack (50 Peserta x 1	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 10SS		-			
9	✓	-5	Honor Panitia (4 X Pert	0 edays	18 days	Vion 03/12/18	Fri 28/12/1	8 15SS		-			
10	✓	*	Admin (4 x Pertemu	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 11SS		—			
11	✓	*	Manager (4 x Perten	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 12SS		——			
12	✓	*	Consultant (4 x Perto	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 13SS		—			
13	✓	*	Petugas Perlengkapai	0 edays	18 days	Mon 03/12/18	Fri 28/12/1	8 14SS		———			
14	✓	*	Petugas Dokumentas	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8 16SS					
15	√	-5	ATK (50 Peserta x 4 x Pe	0 edays	18 days	Vion 03/12/18	Fri 28/12/1	8)			
16	~	*	ATK Peserta	0 edays	18 days	Mon 03/12/18	Fri 28/12/18	8					



