

ID	Task Name	Act. Start	Act. Finish	% Comp.	Phys. % Comp.	Act. Dur.	Rem. Dur.	Act. Cost	Act. Work	Nov '18	02 Dec '18	16 Dec '18	30 Dec '18	13 Jan '19
										T M	F T S W	S T M	F T S W	S
0	Gan chart PROJEK	Mon	Fri	100%	0%	18 days	0 days	03.500.000	1.904 hrs					
1	1 Sewa Gedung dll	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	132.000.000	624 hrs					
2	1.1 Sewa Laptop	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	40.000.000	160 hrs					
3	1.2 Sewa Gedung	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	72.000.000	144 hrs					
4	1.3 Sewa Layar (Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	8.000.000	160 hrs					
5	1.4 Sewa Infocus	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	12.000.000	160 hrs					
6	2 Komsumsi dan Sn	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	76.500.000	320 hrs					
7	2.1 Komsumsi (Mon	Fri 28/12/18	100%	0%	18 days	0 days	51.000.000	160 hrs					
8	2.2 Snack (50	Mon	Fri 28/12/18	100%	0%	18 days	0 days	25.500.000	160 hrs					
9	3 Honor Panitia (4	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	62.000.000	800 hrs					
10	3.1 Admin (4 x F	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	12.000.000	160 hrs					
11	3.2 Manager (4	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	20.000.000	160 hrs					
12	3.3 Consultant (4	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	16.000.000	160 hrs					
13	3.4 Petugas Perle	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	8.000.000	160 hrs					
14	3.5 Petugas Dokum	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	6.000.000	160 hrs					
15	4 ATK (50 Peserta x	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	33.000.000	160 hrs					
16	4.1 ATK Peserta	Mon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	33.000.000	160 hrs					



Project: Gan chart PROJEK sap kim Date: Sat 12/01/19	Task		Inactive Task	Start-only	
	Split		Inactive Milestone	Finish-only	
	Milestone		Inactive Summary	Deadline	
	Summary		Manual Task	Progress	
	Project Summary		Duration-only	Manual Progress	
	External Tasks		Manual Summary Rollup		
	External Milestone		Manual Summary		