























bar roll up PROJEK sap kimia farma.mpp																	
ID	Task Mode	Task Name	Duration	Start	Finish	% Comp.	Cost	Work	02 Dec '18	S	M	T	W	T	F	S	
0		bar roll up PROJEK sap kimia	18 days	Mon 03/12/18	Fri 28/12/18	100%	3.500.000	1.904 hrs									
1		Sewa Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	32.000.000	624 hrs									
2		Sewa Laptop (3 Pc x 4 Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	40.000.000	160 hrs									
3		Sewa Gedung	18 days	Mon 03/12/18	Fri 28/12/18	100%	72.000.000	144 hrs									
4		Sewa Layar (1 Pc x 4 Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	8.000.000	160 hrs									
5		Sewa Infocus (1 Pc x 4 Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	12.000.000	160 hrs									
6		Konsumsi dan Snack (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	76.500.000	320 hrs									
7		Konsumsi (50 Peserta x 1 Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	51.000.000	160 hrs									
8		Snack (50 Peserta x 1 Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	25.500.000	160 hrs									
9		Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	62.000.000	800 hrs									
10		Admin (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	12.000.000	160 hrs									
11		Manager (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	20.000.000	160 hrs									
12		Consultant (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	16.000.000	160 hrs									
13		Petugas Perlengkapan	18 days	Mon 03/12/18	Fri 28/12/18	100%	8.000.000	160 hrs									
14		Petugas Dokumentasi	18 days	Mon 03/12/18	Fri 28/12/18	100%	6.000.000	160 hrs									
15		ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	100%	33.000.000	160 hrs									
16		ATK Peserta	18 days	Mon 03/12/18	Fri 28/12/18	100%	33.000.000	160 hrs									

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

[illegible]

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	