D	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	ov '18 T M	02 Dec '1		30 Dec '18 F
0	bar roll up PROJEK sap	1.904 hrs	0 hrs	1.904 hrs	1.904 hrs	0 hrs	100%		F I	S W S T M	F 1 5 W
1	1 Sewa Gedung dll (4 X	624 hrs	0 hrs	624 hrs	624 hrs	0 hrs	100%				-
2	1.1 Sewa Laptop (3 P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%				Sewa Laptop
3	1.2 Sewa Gedung	144 hrs	0 hrs	144 hrs	144 hrs	0 hrs	100%)		Sewa Gedung
4	1.3 Sewa Layar (1 Po	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Sewa Layar
5	1.4 Sewa Infocus (1	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Sewa Infocus
6	2 Komsumsi dan Snack	320 hrs	0 hrs	320 hrs	320 hrs	0 hrs	100%		>		-
7	2.1 Komsumsi (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Komsumsi
8	2.2 Snack (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Snack
9	3 Honor Panitia (4 X Per	800 hrs	0 hrs	800 hrs	800 hrs	0 hrs	100%		>		-
10	3.1 Admin (4 x Perte	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Admin
11	3.2 Manager (4 x Pe	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Manager
12	3.3 Consultant (4 x P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Consultant
13	3.4 Petugas Perlengka	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Petugas Perlengk
14	3.5 Petugas Dokumer	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%		>		Petugas Dokume
15	4 ATK (50 Peserta x 4 x	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%)		-
16	4.1 ATK Peserta	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%				ATK Peserta

