)	0	Task Mode	GUGUS	Duration	Start	Finish	02 Dec '1 S	8 <u>M</u>	.	T	W	Т	F	S
0	√	-5	Gan chart PROJEK sap kimia farma	18 days	Mon 03/12	/1Fri 28/12/18								
1	√	-5	Sewa Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/	1{Fri 28/12/18								
2	√	*	Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
3	√	*	Sewa Gedung	18 days	Mon 03/12/	18 Fri 28/12/18								
4	✓	*	Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
5	✓	*	Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
6	✓	-5	Komsumsi dan Snack (4 X Pertemuan)	18 days	Mon 03/12/	1{Fri 28/12/18								
7	✓	*	Komsumsi (50 Peserta x 1 Makan x 4 x Perter	18 days	Mon 03/12/	18 Fri 28/12/18								
8	✓	*	Snack (50 Peserta x 1 Makan x 4 x Pertemuan	18 days	Mon 03/12/	18 Fri 28/12/18								
9	√	-5	Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/	1{Fri 28/12/18								
10	✓	*	Admin (4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
11	✓	*	Manager (4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
12	✓	*	Consultant (4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
13	√	*	Petugas Perlengkapan	18 days	Mon 03/12/	18 Fri 28/12/18								
14	√	*	Petugas Dokumentasi	18 days	Mon 03/12/	18 Fri 28/12/18								
15	✓	-5	ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/	18 Fri 28/12/18								
16	√	*	ATK Peserta	18 days	Mon 03/12/	18 Fri 28/12/18								



