)	Task Name	Act. Start	Act. Finish	% Comp.	Phys. % Comp.	Act. Dur.	Rem. Dur.	Act. Cost	Act. Work	02 Dec '	18 M	T W	т	F 9
0	Gan chart PROJEK s	on 03/12/18	ri 28/12/18	100%	0%	18 days	0 days	03.500.000	1.904 hrs	li				
1	Sewa Gedung dll (4	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	L32.000.000	624 hrs					
2	Sewa Laptop (3	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o40.000.000	160 hrs					
3	Sewa Gedung	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o72.000.000	144 hrs	•				
4	Sewa Layar (1 P	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	₹p8.000.000	160 hrs	>				
5	Sewa Infocus (1	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o12.000.000	160 hrs	>				
6	Komsumsi dan Sna	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	76.500.000	320 hrs					
7	Komsumsi (50 F	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o51.000.000	160 hrs	>				
8	Snack (50 Pesert	on 03/12/18:	Fri 28/12/18	100%	0%	18 days	0 days	ວ25.500.000	160 hrs	>				
9	Honor Panitia (4 X	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	62.000.000	800 hrs					
10	Admin (4 x Pert	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o12.000.000	160 hrs	>				
11	Manager (4 x Pe	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o20.000.000	160 hrs	>				
12	Consultant (4 x	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o16.000.000	160 hrs	>				
13	Petugas Perlengl	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	२р8.000.000	160 hrs	>				
14	Petugas Dokume	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	२р6.000.000	160 hrs	>				
15	ATK (50 Peserta x 4	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	33.000.000	160 hrs					
16	ATK Peserta	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o33.000.000	160 hrs	\				



