D	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	ov '18	3	02	Dec '18		16 Dec '18	8	30 Dec '1	8
								Т	М	F	T S	W	S T	M	F T :	s W
0	Gan chart PROJEK sap	1.904 hrs	0 hrs	1.904 hrs	1.904 hrs	0 hrs	100%			ļ					1	
1	1 Sewa Gedung dll (4 X	624 hrs	0 hrs	624 hrs	624 hrs	0 hrs	100%								1	
2	1.1 Sewa Laptop (3 P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			_					Sewa Lap	top
3	1.2 Sewa Gedung	144 hrs	0 hrs	144 hrs	144 hrs	0 hrs	100%			≯ ⊫					Sewa Geo	dung
4	1.3 Sewa Layar (1 Pc	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			→					Sewa Lay	ar
5	1.4 Sewa Infocus (1	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			>>					Sewa Info	ocus
6	2 Komsumsi dan Snack	320 hrs	0 hrs	320 hrs	320 hrs	0 hrs	100%			>					1	
7	2.1 Komsumsi (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			>					Komsum	si
8	2.2 Snack (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			>					Snack	
9	3 Honor Panitia (4 X Per	800 hrs	0 hrs	800 hrs	800 hrs	0 hrs	100%			> -					1	
10	3.1 Admin (4 x Perte	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			→					Admin	
11	3.2 Manager (4 x Pe	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			→					Manager	
12	3.3 Consultant (4 x P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			→					Consulta	nt
13	3.4 Petugas Perlengka	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			→					Petugas F	Perleng
14	3.5 Petugas Dokumer	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			▶ ■					Petugas [Ookum
15	4 ATK (50 Peserta x 4 x	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			> -					1	
16	4.1 ATK Peserta	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%			\					ATK Pese	rta

