)	0	Task Mode	GUGUS		Duration	Start	Finish	Predecess	Resource Names	S	02 Dec	'18 M T
0	~		Gan cha	rt PROJEK sap kimia farma	18 days	Mon 03/12/18	Fri 28/12/18					
1	~	-5	Sewa G	Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18					
2	~	*	Sewa Gedung Sewa Layar (1 Pc x 4 x Pertemuan)		18 days	Mon 03/12/18	Fri 28/12/18		Sewa Laptop			
3	~	*			18 days	Mon 03/12/18	Fri 28/12/18	2SS	Sewa Gedung		•	E
4	~	*			18 days	Mon 03/12/18	Fri 28/12/18	2SS	Sewa Layar		>	E
5	~	*			18 days	Mon 03/12/18	Fri 28/12/18	4SS	Sewa Infocus		>	E
6	~	-5	Komsumsi dan Snack (4 X Pertemuan)		18 days	Mon 03/12/18	Fri 28/12/18	155			>	
7	~	*	Komsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)		18 days	Mon 03/12/18	Fri 28/12/18	5SS	Komsumsi		>	E
8	~	*	Snac)	ck (50 Peserta x 1 Makan x 4 x Pertemuai	n 18 days	Mon 03/12/18	Fri 28/12/18	7 SS	Snack		>	<u> </u>
				Task Project	Summary $ abla$		Manual Task		D eadline	•	+	
Project: Gan chart PROJEK sap k Date: Sat 12/01/19			OIFK san b		Up Task 🔷		Duration-only		Progress	•		
			COLK Sap K	Milestone • Inactive			Start-only	_				
				•	e Milestone 💠		Finish-only	3				
				Manual Summary Inactive	e Summary		External Tasks					

	0	Task Mode	GUGUS	Duration	Start	Finish	Predecess	Resource Names	02 Dec '18 S S N	и т
9	~	-5	Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	6SS		-	
10	~	*	Admin (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	8SS	Admin)	
1	~	*	Manager (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	10SS	Manager	+	
2	~	*	Consultant (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	11SS	Consultant	•	
13	~	*	Petugas Perlengkapan	18 days	Mon 03/12/18	Fri 28/12/18	12SS	Petugas Perlengkapan	>	
4	~	*	Petugas Dokumentasi	18 days	Mon 03/12/18	Fri 28/12/18		Petugas Dokumentasi	→ E	
5	~	-5	ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	9SS)	
16	~	★ ATK Peserta		18 days	Mon 03/12/18	Fri 28/12/18	14SS	ATK Peserta	-	
				D. i. i. s.		l M 17 1		7 0 11	•	
			Task Split	Project Summary Rolled Up Task ◆		Manual Task Duration-only		Deadline Progress	▼	

Start-only

Finish-only

External Tasks

Project: Gan chart PROJEK sap k Date: Sat 12/01/19

Inactive Task Milestone Inactive Milestone 💠 Summary Manual Summary Inactive Summary

Г



