

ID		Task Name	Hyperlink	Address	SubAddress	S	02 Dec '18							09 Dec '18			
							S	S	M	T	W	T	F	S	S	M	T
0		bar roll up PROJEK sap kimia farma															
1		Sewa Gedung dll (4 X Pertemuan)															
2		Sewa Laptop (3 Pc x 4 x Pertemuan)															
3		Sewa Gedung															
4		Sewa Layar (1 Pc x 4 x Pertemuan)															
5		Sewa Infocus (1 Pc x 4 x Pertemuan)															
6		Konsumsi dan Snack (4 X Pertemuan)															
7		Konsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)															
8		Snack (50 Peserta x 1 Makan x 4 x Pertemuan)															

Project: bar roll up PROJEK sap

Date: Sat 12/01/19

Summary

Task

Split

Project Summary

Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only










Finish-only

External Tasks


















External Milestone


Deadline

Progress

ID		Task Name	Hyperlink	Address	SubAddress	02 Dec '18														09 Dec '18		
						S	S	M	T	W	T	F	S	S	M	T						
9		Honor Panitia (4 X Pertemuan)																				
10		Admin (4 x Pertemuan)																				
11		Manager (4 x Pertemuan)																				
12		Consultant (4 x Pertemuan)																				
13		Petugas Perlengkapan																				
14		Petugas Dokumentasi																				
15		ATK (50 Peserta x 4 x Pertemuan)																				
16		ATK Peserta																				

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

<div>Project: bar roll up PROJEK sap</div> <div>Date: Sat 12/01/19</div>	Summary		Inactive Milestone		Start-only	
	Task		Inactive Summary		Finish-only	
	Split		Manual Task		External Tasks	
	Project Summary		Duration-only		External Milestone	
	Milestone		Manual Summary Rollup		Deadline	
	Inactive Task		Manual Summary		Progress	



Project: bar roll up PROJEK sap
Date: Sat 12/01/19

Summary		Inactive Milestone		Start-only	
Task		Inactive Summary		Finish-only	
Split		Manual Task		External Tasks	
Project Summary		Duration-only		External Milestone	
Milestone		Manual Summary Rollup		Deadline	
Inactive Task		Manual Summary		Progress	

