D	Task Name	Act. Start	Act. Finish	% Comp.	Phys. % Comp.	Act. Dur.	Rem. Dur.	Act. Cost	Act. Work	Nov '		02 Dec '18 T S W	16 Dec '18	30 Dec '18 F T S W	13 S
0	Gan chart PROJEK	Mon	Fri	100%		18 days	0 days	03.500.000	1.904 hrs		VI F	1 3 7	3 1 101	F 1 3 W	<u> </u>
1	1 Sewa Gedung dll	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	L32.000.000	624 hrs					•	
2	1.1 Sewa Laptop	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o40.000.000	160 hrs		_	-		Sewa Lapto	р
3	1.2 Sewa Gedung	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	ე72.000.000	144 hrs		•			Sewa Gedui	ng
4	1.3 Sewa Layar(Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	Rp8.000.000	160 hrs)			Sewa Layar	
5	1.4 Sewa Infocus	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	ວ12.000.000	160 hrs		>			Sewa Infoc	JS.
6	2 Komsumsi dan Sn	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	76.500.000	320 hrs)	-		1	
7	2.1 Komsumsi (Mon	Fri 28/12/18	100%	0%	18 days	0 days	o51.000.000	160 hrs)			Komsumsi	
8	2.2 Snack (50	Mon	Fri 28/12/18	100%	0%	18 days	0 days	ວ25.500.000	160 hrs		>			Snack	
9	3 Honor Panitia (4)	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	62.000.000	800 hrs		7			d	
10	3.1 Admin (4 x F	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	ວ12.000.000	160 hrs)			Admin	
11	3.2 Manager (4	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	ວ20.000.000	160 hrs)			Manager	
12	3.3 Consultant (4	lon 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o16.000.000	160 hrs		>			Consultant	
13	3.4 Petugas Perle	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	Rp8.000.000	160 hrs		>			Petugas Per	leng
14	3.5 Petugas Doku	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	₹р6.000.000	160 hrs)			Petugas Dol	kum
15	4 ATK (50 Peserta x	on 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	33.000.000	160 hrs		4			4	
16	4.1 ATK Peserta	Ion 03/12/18	Fri 28/12/18	100%	0%	18 days	0 days	o33.000.000	160 hrs		4			ATK Pesert	à

