

ID 🔐		Task Mode Task Name			Duration	Text Above	Start	Finish	Predecessors	02 Dec '18 09 Dec	
9	V	Honor Panitia (4 X Pertemuan)			18 days	No	Mon 03/12/18	Fri 28/12/18		S S M T W T F S S	
10	~	*	Admin (4 x Pertemuan) Manager (4 x Pertemuan)		18 days	No	No Mor 03/12/18	Fri 28/12/18 8SS	8SS		
11	~	*			18 days	No	Mon 03/12/18	Fri 28/12/18	10SS		
12	~	Consultant (4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	11SS	•		
13	~	*	Petugas Perlengkapan		18 days	No	Mon 03/12/18	Fri 28/12/18	12SS		
14	~	*	Petugas Dokumentasi		18 days	No	Mon 03/12/18	Fri 28/12/18	13SS	→	
15	~	-5	ATK (50 Peserta x 4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	9SS	>	
16	~	*	ATK Peserta		18 days	No	Mon 03/12/18	Fri 28/12/18	14SS		
				Summary Task			nactive Milestone		Start-only Finish-only		
Project: Gan chart PROJEK sap k Date: Sat 12/01/19				Split Project Summary	N		anual Task uration-only		External Tasks External Mileston		
				Milestone Inactive Task	♦		lanual Summary Rollu lanual Summary	p	Deadline Progress	<u>+</u>	



