




















ID		Task Name	Hyperlink	Address	SubAddress	<div> <div>S</div> <div>02 Dec '18</div> <div>S</div><div>M</div><div>T</div><div>W</div><div>T</div><div>F</div><div>S</div> <div>09 Dec '18</div> <div>S</div><div>M</div><div>T</div> </div>													
0		Gan chart PROJEK sap kimia farma																	
1		Sewa Gedung dli (4 X Pertemuan)																	
2		Sewa Laptop (3 Pc x 4 x Pertemuan)																	
3		Sewa Gedung																	
4		Sewa Layar (1 Pc x 4 x Pertemuan)																	
5		Sewa Infocus (1 Pc x 4 x Pertemuan)																	
6		Konsumsi dan Snack (4 X Pertemuan)																	
7		Konsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)																	
8		Snack (50 Peserta x 1 Makan x 4 x Pertemuan)																	

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Summary


Task


Split


Project Summary


Milestone


Inactive Task











Inactive Milestone


Inactive Summary


Manual Task


Duration-only


Manual Summary Rollup


Manual Summary














Start-only


Finish-only


External Tasks


External Milestone


Deadline


Progress































ID		Task Name	Hyperlink	Address	SubAddress	02 Dec '18														09 Dec '18		
						S	S	M	T	W	T	F	S	S	M	T						
9		Honor Panitia (4 X Pertemuan)																				
10		Admin (4 x Pertemuan)																				
11		Manager (4 x Pertemuan)																				
12		Consultant (4 x Pertemuan)																				
13		Petugas Perlengkapan																				
14		Petugas Dokumentasi																				
15		ATK (50 Peserta x 4 x Pertemuan)																				
16		ATK Peserta																				

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Summary

Task

Split

Project Summary

Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only


Finish-only

External Tasks

External Milestone

Deadline

Progress



Project: Gan chart PROJEK sap k
Date: Sat 12/01/19

Summary		Inactive Milestone		Start-only	
Task		Inactive Summary		Finish-only	
Split		Manual Task		External Tasks	
Project Summary		Duration-only		External Milestone	
Milestone		Manual Summary Rollup		Deadline	
Inactive Task		Manual Summary		Progress	

