

ID	Task Name	Work	Baseline	Variance	Actual	Remaining	% W. Comp.	ov '18			02 Dec '18				16 Dec '18			30 Dec '18			
								T	M	F	T	S	W	S	T	M	F	T	S	W	
0	bar roll up PROJEK sap	1.904 hrs	0 hrs	1.904 hrs	1.904 hrs	0 hrs	100%														
1	1 Sewa Gedung dll (4 X	624 hrs	0 hrs	624 hrs	624 hrs	0 hrs	100%														
2	1.1 Sewa Laptop (3 P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
3	1.2 Sewa Gedung	144 hrs	0 hrs	144 hrs	144 hrs	0 hrs	100%														
4	1.3 Sewa Layar (1 Pc	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
5	1.4 Sewa Infocus (1 l	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
6	2 Komsumsi dan Snack	320 hrs	0 hrs	320 hrs	320 hrs	0 hrs	100%														
7	2.1 Komsumsi (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
8	2.2 Snack (50	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
9	3 Honor Panitia (4 X Per	800 hrs	0 hrs	800 hrs	800 hrs	0 hrs	100%														
10	3.1 Admin (4 x Perte	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
11	3.2 Manager (4 x Per	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
12	3.3 Consultant (4 x P	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
13	3.4 Petugas Perlengka	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
14	3.5 Petugas Dokumer	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
15	4 ATK (50 Peserta x 4 x	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														
16	4.1 ATK Peserta	160 hrs	0 hrs	160 hrs	160 hrs	0 hrs	100%														

Project: bar roll up PROJEK sap kim

Date: Sat 12/01/19

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Page 1