

ID		Task Mode	GUGUS	Duration	Start	Finish	Predecess	S	02 Dec '18	S	M	T	W	T	F
0	✓		Gan chart PROJEK sap kimia farma	18 days	Mon 03/12/18	Fri 28/12/18									
1	✓		Sewa Gedung dll (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18									
2	✓		Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18									
3	✓		Sewa Gedung	18 days	Mon 03/12/18	Fri 28/12/18	2SS								
4	✓		Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	2SS								
5	✓		Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	4SS								
6	✓		Konsumsi dan Snack (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	1SS								
7	✓		Konsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	5SS								
8	✓		Snack (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	7SS								

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Task

Project Summary

Split

Rolled Up Task

Milestone

Inactive Task

Summary

Inactive Milestone

Manual Summary

Inactive Summary

Manual Task

Duration-only

Start-only

Finish-only

External Tasks

Deadline

Progress

ID		Task Mode	GUGUS	Duration	Start	Finish	Predecess	S	02 Dec '18	S	M	T	W	T	F
9	✓		Honor Panitia (4 X Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	6SS								
10	✓		Admin (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	8SS								
11	✓		Manager (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	10SS								
12	✓		Consultant (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	11SS								
13	✓		Petugas Perlengkapan	18 days	Mon 03/12/18	Fri 28/12/18	12SS								
14	✓		Petugas Dokumentasi	18 days	Mon 03/12/18	Fri 28/12/18	13SS								
15	✓		ATK (50 Peserta x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	9SS								
16	✓		ATK Peserta	18 days	Mon 03/12/18	Fri 28/12/18	14SS								

Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Task

Split

Milestone

Summary

Manual Summary

Project Summary

Rolled Up Task

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only


Start-only

Finish-only

External Tasks

Deadline

Progress



Project: Gan chart PROJEK sap k

Date: Sat 12/01/19

Task		Project Summary		Manual Task		Deadline	
Split		Rolled Up Task		Duration-only		Progress	
Milestone		Inactive Task		Start-only			
Summary		Inactive Milestone		Finish-only			
Manual Summary		Inactive Summary		External Tasks			

