

ID	A	Task Mode	Task Nam	e	Duration	Text Above	Start	Finish	Predecessors	02 Dec '18 S S M T W T F
9			r Panitia (4 X muan)	18 days	No	Mon 03/12/18	Fri 28/12/18	6SS		
10	~	*	Admin (4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	8SS	>
11	~	*	Manager (4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	10SS	→
12	~	*	Consultant (4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	11SS	-
13	~	*	Petugas Perlengkapan		18 days	No	Mon 03/12/18	Fri 28/12/18	3 12SS	*
14	~	*	Petugas Dokumentasi		18 days	No	Mon 03/12/18	Fri 28/12/18	13SS	
15	~	=5	ATK (50 Peserta x 4 x Pertemuan)		18 days	No	Mon 03/12/18	Fri 28/12/18	988	•
16	~	*	ATK Peserta		18 days	No	Mon 03/12/18	Fri 28/12/18	14SS	
	Summary Task						Inactive Milestone Inactive Summary	♦	Start-only Finish-only	С Э
		n chart PROJ 2/01/19	JEK sap k	Split Project Summary			Manual Task Duration-only		External Tasks External Milesto	
				Milestone Inactive Task	♦		Manual Summary Rollu Manual Summary		Deadline Progress	+



