D	0	Task Mode	Task Name	Duration T	ext Above	Start	Finish	Predecessors	02 De	ec '18   M   T	W   T   F
0	~	-9	bar roll up PROJEK sap kimia farma	18 days	No	Mon 03/12/18	Fri 28/12/18		3	TVI T	1 1
1	<b>~</b>	-5	Sewa Gedung dll (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18				
2	<b>~</b>	*	Sewa Laptop ( 3 Pc x 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18				
3	<b>~</b>	*	Sewa Gedung	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS		<b>)</b> E	
4	<b>~</b>	*	Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS		<b>-</b>	
5	<b>~</b>	*	Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	<b>4</b> SS		<b>E</b>	
6	<b>~</b>	-5	Komsumsi dan Snack (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	<b>1SS</b>		<b>-</b>	
7	<b>~</b>	*	Komsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	No	Mon 03/12/18		5SS		<b>E</b>	
8	<b>~</b>	*	Snack ( 50 Peserta x 1 Makan x 4 x Pertemuan )	18 days	No	Mon 03/12/18		<b>7</b> SS		→ <b>E</b>	
		1						1			
			Task		Project Su	ımmary $ abla$	Man	ual Task		Deadline	+
			Split		Rolled Up	Task •	Dura	tion-only		Progress	
			Milestone	•	Inactive T	ask	Start	-only			
			Summary -		Inactive N	1ilestone ♦	Finis	h-only <b>]</b>			
			Manual Summary		Inactive S	ummary	Exter	nal Tasks			

D	0	Task Mod	e Task Name	Duration 1	Text Above	Start	Finish	Predecessors	02 Dec '18	-     -   -
9	~	-5	Honor Panitia (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	6SS	S S M	T W T F
10	<b>~</b>	*	Admin ( 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	8SS	<b>→</b>	
11	<b>~</b>	*	Manager ( 4 x Pertemuan )	18 days	No	Mon 03/12/18	Fri 28/12/18	10SS	→E	
12	<b>~</b>	*	Consultant (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	11SS	→E	
13	<b>~</b>	*	Petugas Perlengkapan	18 days	No	Mon 03/12/18	Fri 28/12/18	12SS	<b>*</b>	
14	<b>~</b>	*	Petugas Dokumentasi	18 days	No	Mon 03/12/18	Fri 28/12/18	13SS	<b>*</b>	
15	<b>~</b>	-9	ATK (50 Peserta x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	9SS	<b>—</b>	
16	<b>~</b>	*	ATK Peserta	18 days	No	Mon 03/12/18	Fri 28/12/18	14SS	<b>—</b>	
			Task		Project Su	ummary $ abla$	Manu	ual Task	<b>]</b> Deadli	ine <b>•</b>
			Split		Rolled Up	Task •	Dura	tion-only	Progre	ess
			Milestone	<b>♦</b>	Inactive T	ask	Start	only		
			Summary		Inactive N	⁄lilestone ♦	Finish	n-only		
			Manual Summary		Inactive S	ummary	Exter	nal Tasks		



