D	0	Task Mod	e Task Name	Duration Te	ext Above	Start	Finish	Predecessors	5
0	~	-3	Gan chart PROJEK sap kimia farma	18 days	No	Mon 03/12/18	Fri 28/12/18		
1	~	-5	Sewa Gedung dll (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18		
2	~	*	Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18		
3	~	*	Sewa Gedung	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS	
4	~	*	Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS	•
5	~	*	Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	4SS	
6	~	-5	Komsumsi dan Snack (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	1SS	
7	~	*	Komsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	5SS	→
8	~	*	Snack (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	3 7SS	—
			Task		Project S	ummary $ abla$	Man	ual Task [☐ Deadline
			Split		Rolled Up	o Task 🔷	Dura	tion-only	Progress
			Milestone	•	Inactive 1	Гask	Start	only	Ε
			Summary -		Inactive N	Milestone \Diamond	Finis	h-only	3
			Manual Summary		Inactive S	Summary	Exter	rnal Tasks	

D	0	Task Mod	e Task Name	Duration 1	Text Above	Start	Finish	Predecessors	02 Dec '18	- - -
9	~	-5	Honor Panitia (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	6SS	S S M	T W T F
10	~	*	Admin (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	8SS	→	
11	~	*	Manager (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	10SS	→E	
12	~	*	Consultant (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	11SS	→E	
13	~	*	Petugas Perlengkapan	18 days	No	Mon 03/12/18	Fri 28/12/18	12SS	*	
14	~	*	Petugas Dokumentasi	18 days	No	Mon 03/12/18	Fri 28/12/18	13SS	*	
15	~	-9	ATK (50 Peserta x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	9SS	—	
16	~	*	ATK Peserta	18 days	No	Mon 03/12/18	Fri 28/12/18	14SS	—	
			Task		Project Su	ummary $ abla$	Manu	ual Task] Deadli	ine •
			Split		Rolled Up	Task •	Dura	tion-only	Progre	ess
			Milestone	♦	Inactive T	ask	Start	only		
			Summary		Inactive N	⁄lilestone ♦	Finish	n-only		
			Manual Summary		Inactive S	ummary	Exter	nal Tasks		



