ID	ℹ️	Task Name	Hyperlink	Address	SubAddress	02 Dec '18								09 Dec '18		
						S	S	M	T	W	T	F	S	S	M	T
0	✓	bar roll up PROJEK sap k														
1	✓	Sewa Gedung dll (4 X Pe														
2	✓	Sewa Laptop (3 Pc x														
3	✓	Sewa Gedung														
4	✓	Sewa Layar (1 Pc x 4														
5	✓	Sewa Infocus (1 Pc x														
6	✓	Komsumsi dan Snack (4														
7	✓	Komsumsi (50 Peser														
8	✓	Snack (50 Peserta x 1														
9	✓	Honor Panitia (4 X Perte														
10	✓	Admin (4 x Pertemu														
11	✓	Manager (4 x Perten														
12	✓	Consultant (4 x Perte														
13	✓	Petugas Perlengkapar														
14	✓	Petugas Dokumentas														
15	✓	ATK (50 Peserta x 4 x Pe														
16	✓	ATK Peserta														

Preleveled Task		Inactive Summary		Summary	
Preleveled Split		Duration-only		Manual Summary	
Task		Start-only		Project Summary	
Manual Task		Finish-only		External Tasks	
Split		Preleveled Milestone	◆	External Milestone	◇
Progress		Milestone	◆	Deadline	⬇
Inactive Task		Delay			
Inactive Milestone	◇	Slack			

Project: bar roll up PROJEK sap
Date: Sat 12/01/19

Gantt Chart

Task	16 Dec '18	23 Dec '18	30 Dec '18	06 Jan '19

Sewa Laptop

Sewa Gedung

Sewa Layar

Sewa Infocus

Komsumsi

Snack

Admin

Manager

Consultant

Petugas Perlengkapan

Petugas Dokumentasi

ATK Peserta

Preleveled Task	Inactive Summary	Summary
Preleveled Split	Duration-only	Manual Summary
Task	Start-only	Project Summary
Manual Task	Finish-only	External Tasks
Split	Preleveled Milestone	External Milestone
Progress	Milestone	Deadline
Inactive Task	Delay	
Inactive Milestone	Slack	

Project: bar roll up PROJEK sap
Date: Sat 12/01/19