ID	ℹ	Task Mode	Task Name	Duration	Text Above	Start	Finish	Predecessors
0	✓	⬛➜	**bar roll up PROJEK sap kimia farma**	**18 days**	**No**	**Mon 03/12/18**	**Fri 28/12/18**	
1	✓	⬛➜	**Sewa Gedung dll (4 X Pertemuan)**	**18 days**	**No**	**Mon 03/12/18**	**Fri 28/12/18**	
2	✓	📌	Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	
3	✓	📌	Sewa Gedung	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS
4	✓	📌	Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	2SS
5	✓	📌	Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	4SS
6	✓	⬛➜	**Komsumsi dan Snack (4 X Pertemuan)**	**18 days**	**No**	**Mon 03/12/18**	**Fri 28/12/18**	**1SS**
7	✓	📌	Komsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	5SS
8	✓	📌	Snack (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	7SS

Task	▬▬▬▬	Project Summary	▽▬▽	Manual Task	▭▭▭	Deadline ⬇
Split	··············	Rolled Up Task	◆	Duration-only	▭▭▭	Progress ▬▬▬
Milestone	◆	Inactive Task		Start-only	〔	
Summary	▬▬▬▬	Inactive Milestone	◇	Finish-only	〕	
Manual Summary	▬▬▬▬	Inactive Summary		External Tasks	▬▬▬	

ID		Task Mode	Task Name	Duration	Text Above	Start	Finish	Predecessors
9	✓		**Honor Panitia (4 X Pertemuan)**	**18 days**	**No**	**Mon 03/12/18**	**Fri 28/12/18**	**6SS**
10	✓	📌	Admin (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	8SS
11	✓	📌	Manager (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	10SS
12	✓	📌	Consultant (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	11SS
13	✓	📌	Petugas Perlengkapan	18 days	No	Mon 03/12/18	Fri 28/12/18	12SS
14	✓	📌	Petugas Dokumentasi	18 days	No	Mon 03/12/18	Fri 28/12/18	13SS
15	✓		**ATK (50 Peserta x 4 x Pertemuan)**	**18 days**	**No**	**Mon 03/12/18**	**Fri 28/12/18**	**9SS**
16	✓	📌	ATK Peserta	18 days	No	Mon 03/12/18	Fri 28/12/18	14SS

Task	▬▬▬	Project Summary	▽▬▬▽	Manual Task	▭▬▬▭	Deadline	⬇
Split	··········	Rolled Up Task	◆	Duration-only	▭▭▭	Progress	▬▬▬
Milestone	◆	Inactive Task		Start-only	⊏		
Summary	▬▬▬	Inactive Milestone	◇	Finish-only	⊐		
Manual Summary	▬▬▬	Inactive Summary		External Tasks	▬▬▬		

		c '18	16 Dec '18	23 Dec '18	30 Dec '18	06 Jan '19

Sewa Laptop

Sewa Gedung

Sewa Layar

Sewa Infocus

Komsumsi

Snack

Task		Project Summary	Manual Task	Deadline
Split		Rolled Up Task ◆	Duration-only	Progress
Milestone ◆		Inactive Task	Start-only 〖	
Summary		Inactive Milestone ◇	Finish-only 〗	
Manual Summary		Inactive Summary	External Tasks	

16 Dec '18		**23 Dec '18**		**30 Dec '18**	**06 Jan '19**

Admin

Manager

Consultant

Petugas Perlengkapan

Petugas Dokumentasi

ATK Peserta

Task		Project Summary	Manual Task	Deadline	
Split		Rolled Up Task ◆	Duration-only	Progress	
Milestone ◆		Inactive Task	Start-only 〔		
Summary		Inactive Milestone ◇	Finish-only 〕		
Manual Summary		Inactive Summary	External Tasks		