ID	ⓘ	Task Name	Hyperlink	Address	SubAddress
0	✓	**Gan chart PROJEK sap k**			
1	✓	**Sewa Gedung dll (4 X Pe**			
2	✓	Sewa Laptop (3 Pc x			
3	✓	Sewa Gedung			
4	✓	Sewa Layar (1 Pc x 4			
5	✓	Sewa Infocus (1 Pc x			
6	✓	**Komsumsi dan Snack (4**			
7	✓	Komsumsi (50 Peser			
8	✓	Snack (50 Peserta x 1			
9	✓	**Honor Panitia (4 X Perte**			
10	✓	Admin (4 x Pertemu			
11	✓	Manager (4 x Perten			
12	✓	Consultant (4 x Perte			
13	✓	Petugas Perlengkapar			
14	✓	Petugas Dokumentas			
15	✓	**ATK (50 Peserta x 4 x Pe**			
16	✓	ATK Peserta			

02 Dec '18 — 09 Dec '18

Project: Gan chart PROJEK sap k
Date: Sat 12/01/19

Preleveled Task		Inactive Summary	Summary
Preleveled Split		Duration-only	Manual Summary
Task		Start-only	Project Summary
Manual Task		Finish-only	External Tasks
Split		Preleveled Milestone ◆	External Milestone ◇
Progress		Milestone ◆	Deadline ⬇
Inactive Task		Delay	
Inactive Milestone ◇		Slack	

	T	W	T	F	S	16 Dec '18 S	M	T	W	T	F	S	23 Dec '18 S	M	T	W	T	F	S	30 Dec '18 S	M	T	W	T	F	S	06 Jan '19 S	M

Sewa Laptop

Sewa Gedung

Sewa Layar

Sewa Infocus

Komsumsi

Snack

Admin

Manager

Consultant

Petugas Perlengkapan

Petugas Dokumentasi

ATK Peserta

Preleveled Task	Inactive Summary	Summary	
Preleveled Split	Duration-only	Manual Summary	
Task	Start-only	Project Summary	
Manual Task	Finish-only	External Tasks	
Split	Preleveled Milestone ◆	External Milestone ◇	
Progress	Milestone ◆	Deadline ⬇	
Inactive Task	Delay		
Inactive Milestone ◇	Slack		

Project: Gan chart PROJEK sap k
Date: Sat 12/01/19