ID	Task Mode	GUGUS	Duration	Start	Finish	Predecess
0		**Gan chart PROJEK sap kimia farma**	**18 days**	**Mon 03/12/18**	**Fri 28/12/18**	
1		**Sewa Gedung dll (4 X Pertemuan)**	**18 days**	**Mon 03/12/18**	**Fri 28/12/18**	
2		Sewa Laptop (3 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	
3		Sewa Gedung	18 days	Mon 03/12/18	Fri 28/12/18	2SS
4		Sewa Layar (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	2SS
5		Sewa Infocus (1 Pc x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	4SS
6		**Komsumsi dan Snack (4 X Pertemuan)**	**18 days**	**Mon 03/12/18**	**Fri 28/12/18**	**1SS**
7		Komsumsi (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	5SS
8		Snack (50 Peserta x 1 Makan x 4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	7SS



Project: Gan chart PROJEK sap k
Date: Sat 12/01/19

Task
Split
Milestone
Summary
Manual Summary
Project Summary
Rolled Up Task
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Start-only
Finish-only
External Tasks
Deadline
Progress

ID	Task Mode	GUGUS	Duration	Start	Finish	Predecess
9		**Honor Panitia (4 X Pertemuan)**	**18 days**	**Mon 03/12/18**	**Fri 28/12/18**	**6SS**
10		Admin (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	8SS
11		Manager (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	10SS
12		Consultant (4 x Pertemuan)	18 days	Mon 03/12/18	Fri 28/12/18	11SS
13		Petugas Perlengkapan	18 days	Mon 03/12/18	Fri 28/12/18	12SS
14		Petugas Dokumentasi	18 days	Mon 03/12/18	Fri 28/12/18	13SS
15		**ATK (50 Peserta x 4 x Pertemuan)**	**18 days**	**Mon 03/12/18**	**Fri 28/12/18**	**9SS**
16		ATK Peserta	18 days	Mon 03/12/18	Fri 28/12/18	14SS

Project: Gan chart PROJEK sap k
Date: Sat 12/01/19

Task	Project Summary	Manual Task	Deadline		
Split	Rolled Up Task	Duration-only	Progress		
Milestone	Inactive Task	Start-only			
Summary	Inactive Milestone	Finish-only			
Manual Summary	Inactive Summary	External Tasks			


09 Dec '18
16 Dec '18
23 Dec '18
30 Dec '18
F S S M T W T F S S M T W T F S S M T W T F S S M T
Sewa Laptop
Sewa Gedung
Sewa Layar
Sewa Infocus
Komsumsi
Snack
Project: Gan chart PROJEK sap k
Date: Sat 12/01/19
Task
Split
Milestone
Summary
Manual Summary
Project Summary
Rolled Up Task
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Start-only
Finish-only
External Tasks
Deadline
Progress


09 Dec '18
16 Dec '18
23 Dec '18
30 Dec '18
F S S M T W T F S S M T W T F S S M T W T F S S M T
Admin
Manager
Consultant
Petugas Perlengkapan
Petugas Dokumentasi
ATK Peserta
Project: Gan chart PROJEK sap k
Date: Sat 12/01/19
Task
Split
Milestone
Summary
Manual Summary
Project Summary
Rolled Up Task
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Start-only
Finish-only
External Tasks
Deadline
Progress