Gan chart PROJEK sap kimia farma.mpp

ID	Task Mode	Task Name	Start	Finish	Baseline Start	Baseline Finish	Start Var.	Finish Var.
0		**Gan chart PROJEK sa**	**Mon 03/12/18**	**Fri 28/12/18**	**NA**	**NA**	**0 days**	**0 days**
1		**Sewa Gedung dll (4**	**Mon 03/12/18**	**Fri 28/12/18**	**NA**	**NA**	**0 days**	**0 days**
2		Sewa Laptop (3 I	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
3		Sewa Gedung	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
4		Sewa Layar (1 P	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
5		Sewa Infocus (1	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
6		**Komsumsi dan Sna**	**Mon 03/12/18**	**Fri 28/12/18**	**NA**	**NA**	**0 days**	**0 days**
7		Komsumsi (50 P	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
8		Snack (50 Pesert	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
9		**Honor Panitia (4 X I**	**Mon 03/12/18**	**Fri 28/12/18**	**NA**	**NA**	**0 days**	**0 days**
10		Admin (4 x Pert	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
11		Manager (4 x Pe	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
12		Consultant (4 x I	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
13		Petugas Perlengk	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
14		Petugas Dokume	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days
15		**ATK (50 Peserta x 4**	**Mon 03/12/18**	**Fri 28/12/18**	**NA**	**NA**	**0 days**	**0 days**
16		ATK Peserta	Mon 03/12/18	Fri 28/12/18	NA	NA	0 days	0 days



Critical	Manual Task	Baseline Milestone	External Tasks
Critical Split	Start-only	Milestone	External Milestone
Critical Progress	Finish-only	Summary Progress	Inactive Task
Task	Duration-only	Summary	Inactive Milestone
Split	Baseline	Manual Summary	Inactive Summary
Task Progress	Baseline Split	Project Summary	Deadline

Gan chart PROJEK sap kimia farma.mpp



Critical	Manual Task	Baseline Milestone	External Tasks
Critical Split	Start-only	Milestone	External Milestone
Critical Progress	Finish-only	Summary Progress	Inactive Task
Task	Duration-only	Summary	Inactive Milestone
Split	Baseline	Manual Summary	Inactive Summary
Task Progress	Baseline Split	Project Summary	Deadline