D	0	Task Name	Hyperlink	Address	SubAddress		02 Dec '18							
						S	S	М		Т	W	Т	F	S
0	√	Gan chart PROJEK sap k	İ											
1	✓	Sewa Gedung dll (4 X Pe												
2	✓	Sewa Laptop (3 Pc x 4	4											
3	✓	Sewa Gedung					4							
4	✓	Sewa Layar (1 Pc x 4					H							
5	√	Sewa Infocus (1 Pc x					H							
6	✓	Komsumsi dan Snack (4)							_
7	✓	Komsumsi (50 Peser					H							
8	✓	Snack (50 Peserta x 1					H							
9	√	Honor Panitia (4 X Perte	l .				7							
10	√	Admin (4 x Pertemu	i				H							
11	✓	Manager (4 x Perten	1				H							
12	✓	Consultant (4 x Perte	(H							
13	✓	Petugas Perlengkapar	•				H							
14	✓	Petugas Dokumentas					Н							
15	✓	ATK (50 Peserta x 4 x Pe					•							
16	√	ATK Peserta					4							



