ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline Variance		Nov '18	02 Dec '18 16 Dec '1	8 30 Dec '18 13 Ja
							T M F	TSWSTM	F T S W S T
0	Gan chart PROJEK sap kimia farma	Rp0	Prorated	Rp303.500.000	Rp0	Rp303.500.000		[1
1	1 Sewa Gedung dll (4 X Pertemuan)	Rp0	Prorated	Rp132.000.000	Rp0	Rp132.000.000		Ü T	
2	1.1 Sewa Laptop (3 Pc x 4 x Pertemuar	Rp10.000.000	Prorated	Rp40.000.000	Rp0	Rp40.000.000	_		Sewa Laptop
3	1.2 Sewa Gedung	Rp0	Prorated	Rp72.000.000	Rp0	Rp72.000.000	•		Sewa Gedung
4	1.3 Sewa Layar (1 Pc x 4 x Pertemuan	Rp4.000.000	Prorated	Rp8.000.000	Rp0	Rp8.000.000	>		Sewa Layar
5	1.4 Sewa Infocus (1 Pc x 4 x Pertemua	Rp6.000.000	Prorated	Rp12.000.000	Rp0	Rp12.000.000	>		Sewa Infocus
6	2 Komsumsi dan Snack (4 X Pertemuan)	Rp0	Prorated	Rp76.500.000	Rp0	Rp76.500.000	>	Í	
7	2.1 Komsumsi (50 Peserta x 1 Makan	Rp50.000.000	Prorated	Rp51.000.000	Rp0	Rp51.000.000	>		Komsumsi
8	2.2 Snack (50 Peserta x 1 Makan x 4 x	Rp25.000.000	Prorated	Rp25.500.000	Rp0	Rp25.500.000	>		Snack
9	3 Honor Panitia (4 X Pertemuan)	Rp0	Prorated	Rp62.000.000	Rp0	Rp62.000.000	>		
10	3.1 Admin (4 x Pertemuan)	Rp6.000.000	Prorated	Rp12.000.000	Rp0	Rp12.000.000	>		Admin
11	3.2 Manager (4 x Pertemuan)	Rp10.000.000	Prorated	Rp20.000.000	Rp0	Rp20.000.000	→		Manager
12	3.3 Consultant (4 x Pertemuan)	Rp8.000.000	Prorated	Rp16.000.000	Rp0	Rp16.000.000	>		Consultant
13	3.4 Petugas Perlengkapan	Rp4.000.000	Prorated	Rp8.000.000	Rp0	Rp8.000.000	>		Petugas Perle
14	3.5 Petugas Dokumentasi	Rp2.000.000	Prorated	Rp6.000.000	Rp0	Rp6.000.000	→		Petugas Doku
15	4 ATK (50 Peserta x 4 x Pertemuan)	Rp0	Prorated	Rp33.000.000	Rp0	Rp33.000.000	→	1	
16	4.1 ATK Peserta	Rp30.000.000		-		Rp33.000.000			ATK Peserta

