

)	0	Task Mode	e Task Name	Duration 1	Text Above	Start	Finish	Predecessors	02	2 Dec '18	09 De
9	V	-9	Honor Panitia (4 X Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	6SS	S	S M T W	T F S S
10	~	*	Admin (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	8SS		E	
11	~	*	Manager (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	10SS		→	
12	~	*	Consultant (4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	11SS			
13	~	*	Petugas Perlengkapan	18 days	No	Mon 03/12/18	Fri 28/12/18	12SS		E	
14	~	*	Petugas Dokumentasi	18 days	No	Mon 03/12/18	Fri 28/12/18	13SS		E	
15	~	-5	ATK (50 Peserta x 4 x Pertemuan)	18 days	No	Mon 03/12/18	Fri 28/12/18	3 9SS		-	
16	~	*	ATK Peserta	18 days	No	Mon 03/12/18	Fri 28/12/18	14SS			
										'	
			Task		Project Su	ımmary 🔽	□ Manı	ual Task		Deadline	+
			Split		Rolled Up	Task •	Dura	tion-only		Progress	
			Milestone	♦	Inactive T	ask	Start	only	Γ		
			Summary		Inactive N	Ailestone ♦	Finish	n-only]		
			Manual Summary		Inactive S	ummarv	Evtor	nal Tasks			



