
























ID		Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	S	02 Dec '18	M	T	W	T	
0	✓		Gan chart PROJEK sap k	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								
1	✓		Sewa Gedung dll (4 X P	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 6SS								
2	✓		Sewa Laptop (3 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 4SS;3SS								
3	✓		Sewa Gedung	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								
4	✓		Sewa Layar (1 Pc x 4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 5SS								
5	✓		Sewa Infocus (1 Pc x	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 7SS								
6	✓		Konsumsi dan Snack (4	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 9SS								
7	✓		Konsumsi (50 Peser	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 8SS								
8	✓		Snack (50 Peserta x 1	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 10SS								
9	✓		Honor Panitia (4 X Perte	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 15SS								
10	✓		Admin (4 x Pertemu	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 11SS								
11	✓		Manager (4 x Perten	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 12SS								
12	✓		Consultant (4 x Perte	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 13SS								
13	✓		Petugas Perlengkapar	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 14SS								
14	✓		Petugas Dokumentas	0 edays	18 days	Mon 03/12/18	Fri 28/12/18 16SS								
15	✓		ATK (50 Peserta x 4 x Pe	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								
16	✓		ATK Peserta	0 edays	18 days	Mon 03/12/18	Fri 28/12/18								



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	